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SPRY EXISTING CONDITIONS
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PROGRAMMING UPDATE

. Completed Site Utilities
Analysis

. Reviewed Geotechnical
Analysis of Soils
.Conditions |
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. Confirmed
Organizational &
- Adjacency
Requirements
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PROGRAMMING UPDATE

Program Distribution ADMINISTRATION 4,890nsf
I ADMINISTRATIVE SERVICES 2,508nsf
B ANIMAL INDUSTRY 4,091nsf
I PLANT INDUSTRY 6,680nsf
I REGULATORY SERVICES 11,400nsf
' MARKETING/DEVELOPMENT 1,306nsf
I CONFERENCE CENTER 7,305nsf
I BUILDING SERVICES included in above

Stacking Diagram: Division Size
and Organization
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® Private Office

® Open Office

® Collaboration Space
Support Space
Lab | Specialty Space

® Unoccupied Space

PROGRAMMING UPDATE
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Stacking Diagram: Space Type
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PROJECT SCHEDULE

WITH FY 2021 FUNDING AP
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CONSTRUCTION COST COMPARISON

Utah Average Construction Cost
. Conference | Lab Space $485/sf
. Office Space $255/sf

23% Confer
/ Lab

Spry Building Construction Estimate
. Average Cost $410/sf*

. *Factors: Smaller building than average, state construction
and building performance standards

. *These figures do not include escalation & contingency
costs included in budget
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= PROGRAM CONFIRMED PROJECT BUDGET

Construction Cost $22,985,879 $410/sf
Facility 20,541,462
Utility 338,540
Addtl Constr Cost - Demo, Infill Site 974,656
Site 791,528
High Performance 339,393

Soft Cost $8,170,046  $154/sf
Planning/Design 2,403,847
FF&E 2,377,369
Information Technology 896,000
Utah 1% for Arts 229,859
Testing/Inspection 236,000
Commissioning/Occupancy 561,000
Contingency 1,083,326
Other Costs, incl Prop Acquisition 713,972

TOTAL COST $31,631,492 $565/sf
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PROJECT VISION

. Accommodate program function
and growth needs for UDAF

= & | . Provide purpose built Iz
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